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ESTIMATE RUN 08/05/2001

ESTIMATE SUMMARY 09:21:41

CONTID: C13121         ESTIMATE NO: 0012 PROG 1999

PCN: 13121-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION WIDE FENCING PERCENT TIME:

PROJECT NO: C R300-071                    

REGION WIDE FENCING

NAME OF ROAD:  

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

WAY WESTERN L.L.C PAY PERIOD ENDING 07/28/2001 DATE TIME STARTED 07/17/2000

P. O. BOX 2395 DATE LET 06/01/2000 DATE WORK BEGAN 07/17/2000

 DATE AWARDED 06/12/2000 DATE TIME STOPPED 10/11/2001

 DATE CONTRACT EXECUTED 06/12/2000 DATE ACCEPTED 10/11/2001

MEEKER CO 81641     970/878-0688 DATE NOTICE TO PROCEED 07/17/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 487,290.10 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 404,771.50 NON-PARTICIPATING 27,154.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-4,128.43

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.21

FIXED COMPLETION DATE

FIXED COMPLETION DATE

89.35%

51,878.00

27,154.00

23,025.57

23,025.57

$

$

$

$

0.00

435,412.10

435,412.10

13,961.54

449,373.64

-6,071.57

0.00

443,302.07

0.00

AMOUNT DUE 443,302.07 23,025.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 23,025.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

ROUTT OTHERS

377.0 TIME ALLOW: 7/31/2001 ??:??:??

ORIG TIME ALLOW: 7/31/2001 ??:??:??
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PCN: 13121-BID    ESTIMATE RUN 08/05/2001

PROJECT: C R300-071                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:21:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF FENCE CMO 2 203,057.000

18,500.000

202-01000  
 

256,557.000

LF  

0.30000 66,467.10221,557.000

5,550.00

0010 END POST CMO 2 328.000

30.000

607-00005  
 

388.000

EACH

69.00000 24,702.00358.000

2,070.00

0010 MATERIAL ALLOWANCE 607A FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0010 MATERIAL ALLOWANCE 607A FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0010 MATERIAL ALLOWANCE 607A FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0010 MATERIAL ALLOWANCE 607A FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0010 MATERIAL ALLOWANCE 607A FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0010 MATERIAL ALLOWANCE 607A FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0010 MATERIAL ALLOWANCE 607A FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0010 MATERIAL ALLOWANCE 607A FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0010 MATERIAL ALLOWANCE 607A FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 13121-BID    ESTIMATE RUN 08/05/2001

PROJECT: C R300-071                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:21:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0015 CORNER AND LINE BRACE POST CMO 2 282.000

7.000

607-00010  
 

324.000

EACH

92.00000 26,588.00289.000

644.00

0015 MATERIAL ALLOWANCE 607A FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0015 MATERIAL ALLOWANCE 607A FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0015 MATERIAL ALLOWANCE 607A FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0015 MATERIAL ALLOWANCE 607A FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0015 MATERIAL ALLOWANCE 607A FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0015 MATERIAL ALLOWANCE 607A FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0015 MATERIAL ALLOWANCE 607A FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0015 MATERIAL ALLOWANCE 607A FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0015 MATERIAL ALLOWANCE 607A FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0015 MATERIAL ALLOWANCE 607A FENCE POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 13121-BID    ESTIMATE RUN

PROJECT: C R300-071                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0015 MATERIAL ALLOWANCE 607A FENCE POSTS 2,437.070

-2,437.070DOL 

1.00000 0.000.000

-2,437.07

0015 MATERIAL ALLOWANCE CORNER & LINE BRACE POSTS 0.000

84.000EACH

26.78100 2,249.6084.000

2,249.60

0020 FENCE BARBED WIRE WITH METAL POSTS CMO 2 36,542.000

18,500.000

607-01000  
 

90,042.000

LF  

1.00000 55,042.0055,042.000

18,500.00

0020 MATERIAL ALLOWANCE 607B FENCE WIRE FABRIC 0.000

0.000DOL 

1.00000 0.000.000

0.00

0020 MATERIAL ALLOWANCE 607B FENCE WIRE FABRIC 0.000

0.000DOL 

1.00000 0.000.000

0.00

0020 MATERIAL ALLOWANCE 607B FENCE WIRE FABRIC 0.000

0.000DOL 

1.00000 0.000.000

0.00

0020 MATERIAL ALLOWANCE 607B FENCE WIRE FABRIC 0.000

0.000DOL 

1.00000 0.000.000

0.00

0020 MATERIAL ALLOWANCE 607B FENCE WIRE FABRIC 15,652.900

-15,652.900DOL 

1.00000 0.000.000

-15,652.90

0020 MATERIAL ALLOWANCE FENCE BARBED WITH METAL POSTS 0.000

55,245.000LF  

0.21200 11,711.9455,245.000

11,711.94

0025 FENCE COMBINATION WIRE WITH METAL POSTS 155,427.000

0.000

607-11200  
 

155,427.000

LF  

1.40000 217,597.80155,427.000

0.00

0025 MATERIAL ALLOWANCE 607B FENCE WIRE FABRIC 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 13121-BID    ESTIMATE RUN

PROJECT: C R300-071                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0025 MATERIAL ALLOWANCE 607B FENCE WIRE FABRIC 0.000

0.000DOL 

1.00000 0.000.000

0.00

0025 MATERIAL ALLOWANCE 607B FENCE WIRE FABRIC 0.000

0.000DOL 

1.00000 0.000.000

0.00

0025 MATERIAL ALLOWANCE 607B FENCE WIRE FABRIC 0.000

0.000DOL 

1.00000 0.000.000

0.00

0030 FENCE (SPECIAL) 13,338.000

0.000

607-11530  
 

13,338.000

LF  

1.40000 18,673.2013,338.000

0.00

0030 MATERIAL ALLOWANCE 607B FENCE WIRE FABRIC 0.000

0.000DOL 

1.00000 0.000.000

0.00

0035 16 FOOT GATE CMO 2 104.000

3.000

607-60116  
 

115.000

EACH

130.00000 13,910.00107.000

390.00

0035 MATERIAL ALLOWANCE 607E FENCE-GATE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0035 MATERIAL ALLOWANCE 607E FENCE-GATE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0035 MATERIAL ALLOWANCE 607E FENCE-GATE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0035 MATERIAL ALLOWANCE 607E FENCE-GATE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0035 MATERIAL ALLOWANCE 607E FENCE-GATE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 13121-BID    ESTIMATE RUN

PROJECT: C R300-071                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0035 MATERIAL ALLOWANCE 607E FENCE-GATE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0035 MATERIAL ALLOWANCE 607E FENCE-GATE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0040 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

12,000.00000 12,000.001.000

0.00

0045 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.600

0.000

630-80341  
 

4.000

EACH

120.00000 432.003.600

0.00

0050 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0055 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0060 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0070 F/A ANTICIPATED CMO ADDITIONAL FENCING 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 449,373.6423,025.57487,290.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0065 SANITARY FACILITY 0.000

0.000

620-00020  
 

0.000

EACH

500.00000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 449,373.6423,025.57$487,290.10$CURRENT AMTPROJECT TOTAL


